COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 15/ 2017

ESTI MATE SUMVARY 09:13: 34
CONTI D: C20856 ESTI MATE NO 0004 FI NL SPEC YR 2005
PCN: 20856- Bl D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TI ME ALLOW 58 WORK DAYS
US24 EL PASO ELBERT CL EAST PA PERCENT TI ME: 93.10 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO STA0243- 087
US24 EL PASO ELBERT CL EAST PA
NAVE OF ROAD:
PRQIECT COUNTI ES: ELBERT
CONTRACTCR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 11/ 15/ 2017 DATE TI ME STARTED 06/10/2017
6215 CLEAR CREEK PARKWAY DATE LET 03/ 23/ 2017 DATE WORK BEGAN 06/ 10/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED 10/ 05/ 2017
DATE CONTRACT EXECUTED 04/ 21/ 2017 DATE ACCEPTED 10/ 05/ 2017
CHEYENNE WY 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 06/ 10/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4,767, 725. 38 PARTI Cl PATI NG $ 4,767,725.38 $ 0.00
AVWARD PRQJIECT AMT: $  4,673,587.40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,767, 725. 38 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,767, 725. 38 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 70, 103. 81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,767, 725. 38 70, 103. 81
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 4,767, 725. 38 70, 103. 81
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 70, 103. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20856- Bl D ESTI MATE RUN 11/ 15/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
2, 200. 00000 1. 000 2,200. 00
0010 202-00090 *Renoval of Delineator 150. 000 150. 000
EACH 0. 000 0. 00
5. 50000 150. 000 825. 00
0015 202-00200 Renoval of Sidewal k 36. 000 36. 000
SY 0. 000 0. 00
330. 00000 36. 000 11, 880. 00
0020 202-00220 *Renoval of Asphalt Mat 7,718. 000 7,718.000
SY 0. 000 0. 00
5. 50000 7,718. 000 42, 449. 00
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 491. 000 12, 491. 000
SY 0. 000 0. 00
3. 00000 12, 491. 000 37,473.00
0030 203-00050 Unsui tabl e Materi al 1, 235. 000 1, 235. 000
CcY 0. 000 0. 00
28. 00000 1, 235. 000 34, 580. 00
0035 203- 00060 *Enbankment Material (Conplete In Place) 4, 115. 000 4,115. 000
CcY 0. 000 0. 00
26. 60000 4,115. 000 109, 459. 00
0036 208-00002 Erosion Log Type 1 (12 In) CO#4 MR Line 1 546. 000 546. 000
LF 0. 000 0. 00
6. 20000 546. 000 3,385. 20
0040 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 13. 000 13. 000
HOUR 0. 000 0. 00
45. 00000 13. 000 585. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 5. 000
HOUR 0. 000 0. 00

65. 00000 5. 000 325.00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20856- BI D ESTI MATE RUN 11/ 15/2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0060 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 210-04010 Adj ust Manhol e 11. 000 11. 000
EACH 0. 000 0. 00
2,200. 00000 11. 000 24, 200. 00
0070 212-00006 *Seedi ng (Native) 0. 250 0. 250
ACRE 0. 000 0. 00
5, 200. 00000 0. 250 1, 300. 00
0075 212-00032 *Soi | Condi tioning 0. 250 0. 250
ACRE 0. 000 0. 00
20, 500. 00000 0. 250 5,125. 00
0080 216-00101 *Soi | Retention Blanket (Straw Coconut) 1, 799. 000 1, 799. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
3. 70000 1, 799. 000 6, 656. 30
0085 304- 06007 Aggregat e Base Course (d ass 6) 2,113. 000 2,113. 000
CY 0. 000 0. 00
65. 00000 2,113. 000 137, 345. 00
0090 403-00720  Hot M x Asphalt (Patching) (Asphalt) 39.020 39. 020
TON 0. 000 0. 00
150. 00000 39. 020 5, 853. 00
0095 403-34741  *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 24, 297. 430 24,297. 430
TON 0. 000 0. 00
72. 00000 24, 297. 430 1, 749, 414. 96
0096 900- 00006 Added Item (Dol lar)/ Overwei ght Load Adjustnent (CO -1.000 -1. 000
#07
) DOL 0. 000 0. 00
20. 00000 -1.000 -20.00
0100 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 18, 477. 960 18, 477. 960
TON 0. 000 0. 00
90. 35000 18, 477. 960 1, 669, 483. 69



CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20856- Bl D ESTI MATE RUN 11/ 15/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 411-10255 Emul sified Asphalt (Sl ow Setting) 13, 142. 000 13, 142. 000
GAL 0. 000 0.00
0. 95000 13, 142. 000 12, 484. 90
0106 506-01020 Geogrid Reinforce CO#5 MCR Line 2 3, 725. 000 3, 725. 000
SY 0. 000 0. 00
2.50000 3, 725. 000 9, 312.50
0110 601-01000 Concrete Cass B 1. 300 1. 300
CcY 0. 000 0.00
8, 800. 00000 1. 300 11, 440. 00
0115 603-10120 12 Inch Corrugated Steel Pipe 14. 000 14.000
LF 0. 000 0. 00
270. 00000 14. 000 3, 780. 00
0120 607-11525 Fence (Plastic) 300. 000 300. 000
LF 0. 000 0. 00
3. 10000 300. 000 930. 00
0125 608-00010 Concrete Curb Ranp 37.000 37.000
SY 0. 000 0. 00
600. 00000 37.000 22, 200. 00
0130 608-00015 Det ect abl e Vr ni ngs 26. 000 26. 000
SF 0. 000 0.00
105. 00000 26. 000 2,730.00
0135 612-00003 *Del i neator (Type I11) 38. 000 38. 000
EACH 0. 000 0.00
26. 00000 38. 000 988. 00
0140 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 125. 000 125. 000
EACH 0. 000 0. 00
125. 00000 125. 000 15, 625. 00
0145 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
28, 000. 00000 1. 000 28, 000. 00
0150 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
256, 534. 00000 1. 000 256, 534. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20856- BI D ESTI MATE RUN 11/ 15/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0160 627-00008 *Modi fi ed Epoxy Pavenent Marking 388. 000 388. 000
GAL 0. 000 0. 00
100. 00000 388. 000 38, 800. 00
0161 900- 00006 Added Item (Dol lar)/ CO#8 Epoxy Pvnt Ming Reflective -1, 131. 000 -1,131. 000
Price Adjustnent
DOL 0. 000 0. 00
1. 00000 -1, 131. 000 -1,131.00
0165 627-00013 *Pavenent Marking Paint (H gh Build) 1, 740. 000 1, 740. 000
GAL 0. 000 0. 00
40. 00000 1, 740. 000 69, 600. 00
0170 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 163. 000 163. 000
SF 0. 000 0. 00
18. 00000 163. 000 2,934.00
0175 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 969. 000 969. 000
Li ne
) SF 0. 000 0. 00
10. 50000 969. 000 10, 174. 50
0180 630-00000  *Fl aggi ng 2, 978. 000 2,978. 000
HOUR 0. 000 0. 00
31. 00000 2,978. 000 92, 318. 00
0185 630- 00007 *Traffic Control Inspection 34. 000 34.000
DAY 0. 000 0. 00
310. 00000 34. 000 10, 540. 00
0190 630- 00012 *Traffic Control Management 46. 000 46. 000
DAY 0. 000 0. 00
870. 00000 46. 000 40, 020. 00
0195 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
1, 475. 00000 2.000 2,950. 00
0200 630-80338 *Barricade (Type 3 MD) (Tenporary) 12. 000 12. 000
EACH 0. 000 0. 00
415. 00000 12. 000 4,980. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20856- BI D ESTI MATE RUN 11/ 15/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 630-80341 *Construction Traffic Sign (Panel Size A) 46. 000 46. 000
EACH 0. 000 0. 00
67. 00000 46. 000 3,082. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 92. 000
EACH 0. 000 0. 00
72. 00000 92. 000 6, 624. 00
0215 630- 80343 *Construction Traffic Sign (Panel Size O 28. 000 28. 000
EACH 0. 000 0. 00
83. 00000 28. 000 2,324.00
0220 630-80344 *Construction Traffic Sign (Special) 172. 000 172. 000
SF 0. 000 0. 00
23. 00000 172. 000 3, 956. 00
0225 630- 80350 *Vertical Panel 39. 000 39. 000
EACH 0. 000 0. 00
15. 00000 39. 000 585. 00
0230 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 87. 000 87.000
EACH 0. 000 0. 00
15. 50000 87.000 1, 348. 50
0240 630-80380 *Traffic Cone 195. 000 195. 000
EACH 0. 000 0. 00
10. 50000 195. 000 2,047.50
0245 630- 80520 *Mobi | e Pavenment Marking Zone 0. 000 0. 000
DAY 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0246 630- 86810 *Traffic Signal (Tenporary) / CO#3 2.000 2.000
EACH 0. 000 0. 00
4,075. 00000 2.000 8, 150. 00
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20856 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20856- BI D ESTI MATE RUN 11/ 15/ 2017
PRQIECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness | ncentive 83, 890. 330 83, 890. 330
FA 0. 000 0. 00
1. 00000 83, 890. 330 83, 890. 33
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 850. 110 -6, 850. 110
FA 0. 000 0. 00
1. 00000 -6,850.110 -6,850.11
0275 700- 70023 F/ A On- The-Job Trai nee 640. 000 640. 000
FA 0. 000 0. 00
1. 00000 640. 000 640. 00
0280 700- 70025 F/' A Quality Incentive Paynent 134, 599. 110 134, 599. 110
FA 0. 000 0. 00
1. 00000 134, 599. 110 134,599. 11
0285 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,732,725.38% 0.00$ 4,732,725.38
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0295 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0300 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
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CONTI D C20856 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20856-BI D ESTI MATE RUN 11/ 15/ 2017
PRQJECT: STA0243- 087 ESTI MATE NO 0004 09:13: 34
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0305 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4, 000. 00000 2.000 8, 000. 00

CAT 0400 CURRENT AMI  $ 35, 000. 00 $

0.00$ 35, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,767,725.38$

0.00% 4,767,725.38



